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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
ALLIANCE SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $773,915.93 $371,840.63 $402,075.30
$26,767,259.23 Stockpiled Materials $216,472.64  $192,163.37 $24,309.27
c _ Original Contract Amt Gross Earnings $990,388.57 $564,004.00 $426,384.57
ontractor: $26.733.206.48 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC Date Let:  03.10.2016 R Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  03.31.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 04.13.2016 .
P O BOX 2003 : 3% Net Earnings $990,388.57 $564,004.00 $426,384.57
Date Notice for Work to ]
Begin:  05.09.2016 % Time Comp
HASTINGS NE 68902-2003 - o 23y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $6,748.38 $.00 $6,748.38
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOX BUTTE ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
MORRILL Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $6,748.38 $.00 $6,748.38
51522 000 DPS-385-4(139) 285 98.81 108.97 GRAD CONC PAVE CULV
SEED ELEC SIGN
Payment $997,136.95 $564,004.00 $433,132.95
Project Manager District Engineer
Frickey, Russ 11.14.2016 Parks, Thomas (Drew) 11.14.2016
Construction Engineer Controller
Halstead, Kerri 11.14.2016 Burling, Laurie 11.15.2016
Controller
Burling, Laurie 11.15.2016
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 0045 1041.00 0.60  784,227.000 470,536.20
0001 0001 0039 0030.10 175,000.00 1.000 175,000.00 SALVAGING AND PLACING TOPSOIL sY 784,227.000 470,536.20
MOBILIZATION LS 1.000 175,000.00 67,606.490 40,563.90
0.250 43,750.00 29,952.029 17,971.22
0.000 0.00 0010 0046 1101.00 9.00 4,482.000 40,338.00
0002 0002 0040 1009.00 5,000.00 1.000 5,000.00 REMOVE PAVEMENT SY 4,482.000 40,338.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0010 1101.25 5.00 839.000 4,195.00
0003 0003 0041 1010.00 350 511,241.000  1,789,343.50 SAWING PAVEMENT LF 839.000 4,195.00
EXCAVATION cYy 511,241.000  1,789,343.50 0.000 0.00
88,294.880 309,032.08 0.000 0.00
88,294.880 309,032.08 0012 0011 0047 1102.00 3.15 137,710.000 433,786.50
0004 0004 0042 1010.10 4.33 243674.000  1,055,108.42 REMOVE ASPHALT SURFACE sy 137,710.000 433,786.50
EXCAVATION, BORROW cY 243,674.000  1,055,108.42 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 00120048 1106.00 8.00 2,149.000 17,192.00
0005 0005 0043 1011.00 30.00 11,324.000 339,720.00 REMOVE DRIVEWAY sy 2,149.000 17,192.00
WATER MGAL 11,324.000 339,720.00 63.000 504.00
5,508.200 165,246.00 63.000 504.00
2,266.400 67,992.00 0014 0049 1108.00 12.50 284.000 3,550.00
0006 0006 0044 1012.00 125.00 282.000 35,250.00 REMOVE COMBINATION CURB AND GUTTER LF 284.000 3,550.00
RIGHT-OF-WAY MARKERS EACH 282.000 35,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0050 1122.01 11.00 552.000 6,072.00
0007 0007 1040.00 0.30  492,626.000 147,787.80 REMOVE CONCRETE MEDIAN SURFACING 5% 552.000 6,072.00
SLOPE PROTECTION 5\% 492,626.000 147,787.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0013 1124.00 22,750.00 1.000 22,750.00
0008 0008 1040.06 200.00 493.000 98,600.00 REMOVE BUILDING EACH 1.000 22,750.00
SLOPE PROTECTION MULCH TON 493.000 98,600.00 AT STATION 1823+52.00 - 1823+78.00 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0014 1124.01 100.00 1.000 100.00
REMOVE BUILDING EACH 1.000 100.00
AT STATION 2070+98.00 - 2071+17.00 LT. 0.000 0.00
0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 1124.02 12,950.00 1.000 12,950.00 0027 0052 4035.00 150.00 4.000 600.00
REMOVE BUILDING EACH 1.000 12,950.00 REMOVE FLARED-END SECTION EACH 4.000 600.00
AT STATION 2071+55.00 - 2071+80.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0016 1124.03 100.00 1.000 100.00 0028 0024 4105.59 900.00 31.600 28,440.00
REMOVE BUILDING EACH 1.000 100.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 31.600 28,440.00
JUNCTION BOX
AT STATION 9701+34.00 - 9702+07.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0017 1124.04 100.00 1.000 100.00 0029 0025 4155.50 3.50 2,205.000 7,717.50
REMOVE BUILDING EACH 1.000 100.00 REINFORCING STEEL FOR INLET AND LB 2,205.000 7,717.50
JUNCTION BOX
AT STATION 9702+02.00 - 9702+21.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0018 1124.05 100.00 1.000 100.00 0030 0026 0053 4310.24 250.00 42.000 10,500.00
REMOVE BUILDING EACH 1.000 100.00 24" FLARED-END SECTION EACH 42.000 10,500.00
AT STATION 9702+09.00 - 9702+40.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0019 1125.00 3,500.00 1.000 3,500.00 0031 0027 4320.18 200.00 42.000 8,400.00
CLEAR TRACT EACH 1.000 3,500.00 18" ROUND EQUIVALENT FLARED-END EACH 42.000 8,400.00
SECTION
AT STATION 1823+50.00 - 1824+50.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0020 1125.01 3,000.00 1.000 3,000.00 0032 0028 0054 L006.00 200.00 245.000 49,000.00
CLEAR TRACT EACH 1.000 3,000.00 COVER CROP SEEDING ACRE 245.000 49,000.00
AT STATION 2071+00.00 - 2072+00.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0021 1125.02 3,500.00 1.000 3,500.00 0033 0029 L019.13 1.30 2,808.000 3,650.40
CLEAR TRACT EACH 1.000 3,500.00 EROSION CONTROL, CLASS 1D SY 2,808.000 3,650.40
AT STATION 9701+11.00 - 9702+84.00 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0022 0051 1701.24 34.00 1,017.000 34,578.00 0034 0030 0055 L019.14 1.40 16,802.000 23,522.80
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 1,017.000 34,578.00 EROSION CONTROL, CLASS 1E SY 16,802.000 23,522.80
ORS8 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0023 4018.00 600.00 1.000 600.00 0035 0031 0056 L019.15 1.60 15,058.000 24,092.80
TAPPING EXISTING STRUCTURE EACH 1.000 600.00 EROSION CONTROL, CLASS 1F SY 15,058.000 24,092.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0032 L019.20 3.00 2,066.000 6,198.00 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 2A 5\% 2,066.000 6,198.00 0043 0059 0107 0030.30 1,187,500.00 1.000  1,187,500.00
0.000 0.00 MOBILIZATION LS 1.000  1,187,500.00
0.000 0.00 0.000 0.00
0037 0033 L022.11 3.00 6,007.000 18,021.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 6,007.000 18,021.00 (0044 0060 1020.06 50.00 416.000 20,800.00
0.000 0.00 FLEXIBLE POST DELINEATOR EACH 416.000 20,800.00
0.000 0.00 0.000 0.00
0038 0034 L022.12 3.25 3,099.000 10,071.75 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 3,099.000 10,071.75 0045 0061 0108 2001.00 23.00 650.000 14,950.00
0.000 0.00 GRAVEL SURFACE COURSE cY 650.000 14,950.00
0.000 0.00 0.000 0.00
0039 0035 0057 L022.81 3.25 25,581.000 83,138.25 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 25,581.000 83,138.25 0046 0062 2009.10 125.00 25.610 3,201.25
0.000 0.00 GRAVEL EMBEDMENT STA 25.610 3,201.25
0.000 0.00 0.000 0.00
0040 0036 0058 L022.83 3.75 7,027.000 26,351.25 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 7,027.000 26,351.25 0047 0063 2021.00 55.00 19.000 1,045.00
0.000 0.00 MAILBOX POST EACH 19.000 1,045.00
0.000 0.00 0.000 0.00
0041 0037 L030.75 11.00 7,307.000 80,377.00 0.000 0.00
MANURE TOPDRESSING cY 7,307.000 80,377.00 0048 0109 3008.05 8.00 244.000 1,952.00
0.000 0.00 TIE BARS EACH 244.000 1,952.00
0.000 0.00 0.000 0.00
0042 0038 P277.18 46.00 3,192.000 146,832.00 0.000 0.00
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 3,192.000 146,832.00 0049 0110 3017.40 44.61 558.000 24,892.38
20R5 0.000 0.00 CONCRETE CLASS 47B-3000 MEDIAN 3% 558.000 24,892.38
0.000 0.00 SURFACING 0.000 0.00
4001 4001 1900.12 34,518.75 0.000 0.00 0.000 0.00
ASBESTOS ABATEMENT LS 1.000 34,518.75 0050 0064 0111 3020.24 44.77 4,212.000 188,571.24
Building Demo. @ Sta. 1823+52Building Demo. @ 1.000 34,518.75 CONCRETE CLASS 47B-3500 DRIVEWAY SY 4,212.000 188,571.24
Sta. 2071+55 0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 5,229,670.17 0.000 0.00
Current 5,264,188.92
In place 593,614.73

This Estimate

395,499.30
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0065 0112 3075.42 35.30 80,214.000 2,831,554.20 0060 0116 7515.38 6.00 950.000 5,700.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 80,214.000 2,831,554.20 12" WHITE WET REFLECTIVE POLYUREA LF 950.000 5,700.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0066 0113 3075.46 37.63  242,351.000 9,119,668.13 0061 0074 7515.39 6.00 2,700.000 16,200.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 242,351.000 9,119,668.13 12" WHITE WET REFLECTIVE POLYUREA LF 2,700.000 16,200.00
47B-3500 0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0053 0067 0114 3300.50 13,500.00 1.000 13,500.00 0062 0075 7516.14 6.00 2,900.000 17,400.00
PORTLAND CEMENT CONCRETE LS 1.000 13,500.00 12" YELLOW WET REFLECTIVE POLYUREA LF 2,900.000 17,400.00
SMOOTHNESS TESTING 0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0054 0068 4004.50 4.00 824.000 3,296.00 0063 0076 0117 7516.35 1.00 154,000.000 154,000.00
CAST IRON GRATE AND FRAME LB 824.000 3,296.00 5" YELLOW WET REFLECTIVE POLYUREA LF 154,000.000 154,000.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0055 0069 4024.55 100.00 94.900 9,490.00 0064 0118 7519.11 300.00 1.000 300.00
FLUME SPILLWAY LF 94.900 9,490.00 ONLY, PREFORMED PAVEMENT MARKING EACH 1.000 300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0070 4024.70 3,500.00 6.000 21,000.00 0065 0077 0119 7520.00 200.00 21.000 4,200.00
CONCRETE FLUME, TYPE | EACH 6.000 21,000.00 ARROW, PREFORMED PAVEMENT MARKING EACH 21.000 4,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0071 4105.59 1,200.00 10.400 12,480.00 0066 0078 7520.07 575.00 2.000 1,150.00
CLASS 47B-3000 CONCRETE FOR INLET AND CcY 10.400 12,480.00 LANE MERGE ARROW, PREFORMED EACH 2.000 1,150.00
JUNCTION BOX 0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0058 0072 4155.50 4.00 880.000 3,520.00 0067 0079 8022.20 1.02 23,770.000 24,245.40
REINFORCING STEEL FOR INLET AND LB 880.000 3,520.00 HYDRATED LIME/WARM MIX ASPHALT EACH 23,770.000 24,245.40
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0073 0115 7515.36 1.00 175,000.000 175,000.00 0068 0080 0120 8029.25 4.84 93,154.000 450,865.36
5" WHITE WET REFLECTIVE POLYUREA LF 175,000.000 175,000.00 FOUNDATION COURSE SY 93,154.000 450,865.36
PAVEMENT MARKING, GROOVED 0.000 0.00 " 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0069 00810121 8060.05 160.00 196.000 31,360.00 0078 0089 9010.50 47.15 1,230.000 57,994.50
GRANULAR SUBDRAIN EACH 196.000 31,360.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,230.000 57,994.50
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0070 0129 9002.12 20.42 3,000.000 61,260.00 0079 0130 9020.89 380.00 96.000 36,480.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 61,260.00 PERFORMANCE GRADED BINDER (52-34) FOR TON 96.000 36,480.00
MAINTENANCE PATCHING, TYPE SPS 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0071 0082 9005.23 34.42 6,350.000 218,567.00 0080 0090 9021.05 417.00 208.200 86,819.40
ASPHALTIC CONCRETE, TYPE SPS TON 6,350.000 218,567.00 PERFORMANCE GRADED BINDER (58-34) TON 208.200 86,819.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0083 9005.75 37.15 15,360.000 570,624.00 0081 0091 9021.12 380.00 203.520 77,337.60
ASPHALTIC CONCRETE, TYPE SPR TON 15,360.000 570,624.00 PERFORMANCE GRADED BINDER (52-34) TON 203.520 77,337.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0084 9005.87 33.46 7,180.000 240,242.80 0082 0092 9021.13 433.00 564.060 244,237.98
ASPHALTIC CONCRETE, TYPE SRM TON 7,180.000 240,242.80 PERFORMANCE GRADED BINDER (64-34) TON 564.060 244,237.98
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0085 9009.00 5.50 679.000 3,734.50 0083 0093 9030.00 7.50 793.000 5,947.50
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 679.000 3,734.50 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 793.000 5,947.50
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0086 0122 9009.78 54.44 18,069.000 983,676.36 0084 0094 0124 9034.00 5.00 8,223.000 41,115.00
TEMPORARY SURFACING SY 18,069.000 983,676.36 PREPARATION OF INTERSECTIONS AND SY 8,223.000 41,115.00
1o 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0076 0087 0123 9009.86 37.53 1,181.000 44,322.93 0085 0095 9053.00 2.50 27,550.000 68,875.00
SURFACING 6" Sy 1,181.000 44,322.93 TACK COAT GAL 27,550.000 68,875.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0088 9009.88 45.54 3,417.000 155,610.18 0086 0096 0125 9111.00 30.00 1,488.000 44,640.00
SURFACING 10" SY 3,417.000 155,610.18 WATER MGAL 1,488.000 44,640.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0097 0126 9170.00 75.00 1,526.768 114,507.60 0096 0105 9300.52 4,300.00 1.000 4,300.00
EARTH SHOULDER CONSTRUCTION STA 1,526.768 114,507.60  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,300.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
0088 0098 0127 9173.20 5.95  323,221.000 1,923,164.95 0097 0106 P402.15 100.00 199.000 19,900.00
SUBGRADE PREPARATION 53 323,221.000 1,923,164.95 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 199.000 19,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0099 9179.23 466.00 320.453 149,331.10 GROUP 3 CONCRETE PAVEMENT Contracted 19,641,864.69
COLD MILLING, CLASS 3 STA 320.453 149,331.10 Current 19.641,864.69
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0090 0100 9179.35 9.05 679.000 6,144.95 GROUP 4 CULVERTS
COLD MILLING, CLASS 5 Sy 679.000 6,144.95 0098 01320157 0030.40 5,000.00 1.000 5,000.00
0.000 0.00  MOBILIZATION LS 1.000 5,000.00
0.000 0.00 0.000 0.00
0091 0101 9179.43 107.00 395.040 42,269.28 0.000 0.00
COLD MILLING, CLASS 3 STA 395.040 42,269.28 0099 0133 0158 4035.00 150.00 22.000 3,300.00
TVPE A 0.000 0.00 REMOVE FLARED-END SECTION EACH 22.000 3,300.00
0.000 0.00 0.000 0.00
0092 0102 9185.76 11.00 638.900 7,027.90 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 638.900 7,027.90 0100 0134 4040.00 150.00 6.000 900.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 6.000 900.00
0.000 0.00 0.000 0.00
0093 01030128 9185.77 30.00 1,319.640 39,589.20 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 1,319.640 39,589.20 0101 0135 0159 4050.01 15.00 2,819.000 42,285.00
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 2,819.000 42,285.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0094 0131 9300.37 1.00 5,100.000 5,100.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 0102 0136 0160 4107.07 600.00 10.190 6,114.00
MAINTENANCE PATCHING 0.000 0.00  CLASS 47B-3000 CONCRETE FOR CONCRETE cy 10.190 6,114.00
0.000 000 COLLARS 0.000 0.00
0095 0104 9300.38 1.00 51,204.000 51,204.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 51,204.000 51,204.00
0.000 0.00
0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0103 01370161 4157.00 3.00 771.000 2,313.00 0112 0165 4360.36 300.00 2.000 600.00
REINFORCING STEEL FOR COLLARS LB 771.000 2,313.00 36" METAL FLARED-END SECTION EACH 2.000 600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 01380162 4310.24 200.00 32.000 6,400.00 0113 0146 4390.30 375.00 1.000 375.00
24" FLARED-END SECTION EACH 32.000 6,400.00 30" ROUND EQUIVALENT METAL PIPE EACH 1.000 375.00
0.000 000 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0105 0139 4310.30 350.00 2.000 700.00 0114 0147 P277.18 46.00 6.000 276.00
30" FLARED-END SECTION EACH 2.000 700.00 18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 6.000 276.00
0.000 0.00 20R5 0.000 0.00
0.000 0.00 0.000 0.00
0106 0140 0163 4310.36 450.00 16.000 7,200.00 0115 0148 P277.30 84.00 66.000 5,544.00
36" FLARED-END SECTION EACH 16.000 7,200.00 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 66.000 5,544.00
0.000 0.00 20OR5 0.000 0.00
0.000 0.00 0.000 0.00
0107 0141 4310.42 1,000.00 4.000 4,000.00 0116 0149 P277.48 170.00 69.000 11,730.00
42" FLARED-END SECTION EACH 4.000 4,000.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 69.000 11,730.00
0.000 0.00 20R5 0.000 0.00
0.000 0.00 0.000 0.00
0108 0142 4310.48 1,100.00 4.000 4,400.00 0117 0150 0166 P300.24 36.00 50.000 1,800.00
48" FLARED-END SECTION EACH 4.000 4,400.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 50.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0143 4320.30 380.00 1.000 380.00 0118 0167 P300.36 65.00 19.000 1,235.00
30" ROUND EQUIVALENT FLARED-END EACH 1.000 380.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 19.000 1,235.00
SECTION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0144 4320.48 1,200.00 1.000 1,200.00 0119 0151 P375.30 55.00 17.000 935.00
48" ROUND EQUIVALENT FLARED-END EACH 1.000 1,200.00 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 17.000 935.00
SECTION 0.000 0.00 340RS5 0.000 0.00
0.000 0.00 0.000 0.00
0111 0145 0164 4360.24 200.00 3.000 600.00 0120 01520168 P400.24 54.00 1,895.000 102,330.00
24" METAL FLARED-END SECTION EACH 3.000 600.00 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,900.000 102,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0121 0153 P400.30 80.00 52.000 4,160.00 0128 0173 4101.06 550.00 221.460 121,803.00
30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 50.000 4,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 221.460 121,803.00
0.000 0.00 CULVERT 221.460 121,803.00
0.000 0.00 0.000 0.00
0122 0154 0169 P400.36 96.00 941.000 90,336.00 0129 0174 4151.00 1.35 23,712.000 32,011.20
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 935.000 89,760.00 REINFORCING STEEL FOR BOX CULVERT LB 23,712.000 32,011.20
0.000 0.00 23,712.000 32,011.20
0.000 0.00 0.000 0.00
0123 0155 P400.42 140.00 310.000 43,400.00 0130 0175 8010.03 0.00 51.970 0.00
42" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 310.000 43,400.00 CRUSHED ROCK FOR BASE COURSE CY 51.970 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0156 P400.48 160.00 230.000 36,800.00 GROUP 4A CULVERT AT STATION 2040+29.00 TRI Contracted 166,154.20
48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 230.000 36,800.00 Current 166.154.20
0.000 0.00 In place 166,154.20
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 384,313.00 CGROUP 5 SEEDING
Current 383,847.00 0131 0176 0180 0030.50 2,000.00 1.000 2,000.00
In p|ace 0.00 MOBILIZATION LS 1.000 2,000.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 2040+29.00 TRI 0.000 0.00
0125 0170 0030.40 4,000.00 1.000 4,000.00 0132 0177 0181 L001.01 900.00 97.000 87,300.00
MOBILIZATION LS 1.000 4,000.00 SEEDING, TYPE A ACRE 97.000 87,300.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0126 0171 4044.00 3,000.00 1.000 3,000.00 0133 0178 0182 L001.02 710.00 46.000 32,660.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00 SEEDING, TYPE B ACRE 46.000 32,660.00
AT STATION 2040+29.00 1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0127 0172 4051.01 20.00 267.000 5,340.00
EXCAVATION FOR BOX CULVERTS CY 267.000 5,340.00
267.000 5,340.00
0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 01790183 L032.75 200.00 322.000 64,400.00 0141 0190 A072.10 4.37 481.000 2,101.97
MULCH TON 322.000 64,400.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 481.000 2,101.97
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 186,360.00 0142 0191 A080.22 1.05 2,163.000 2,2711.15
Current 186,360.00 STREET LIGHTING CABLE, NO. 6 BARE LF 2,163.000 2,271.15
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0143 0192 A080.24 1.36 4,326.000 5,883.36
0135 0184 0030.80 15,085.00 1.000 15,085.00 STREET LIGHTING CABLE, NO. 6 USE LF 4,326.000 5,883.36
MOBILIZATION LS 1.000 15,085.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0144 0193 A630.20 288.00 2.000 576.00
0136 0185 A001.12 504.00 5.000 2,520.00 REMOVE PULL BOX EACH 2.000 576.00
PULL BOX, TYPE PB-5 EACH 5.000 2,520.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0145 0194 A700.20 2,093.00 3.000 6,279.00
0137 0186 A001.16 619.00 1.000 619.00 RELOCATE STREET LIGHTING UNIT EACH 3.000 6,279.00
PULL BOX, TYPE PB-6 EACH 1.000 619.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 73,653.92
0138 0187 A008.99 3,606.00 9.000 32,454.00 Current 73,653.92
STREET LIGHTING UNIT, TYPE EACH 9.000 32,454.00 In place 0.00
SL-BT-40-12-0.25 0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 8C SIGNING
0139 0188 A020.10 1,174.00 1.000 1,174.00 0146 0195 0030.70 2,000.00 1.000 2,000.00
LIGHTING CONTROL CENTER, TYPE D EACH 1.000 1,174.00 MOBILIZATION LS 1.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0140 0189 A070.10 3.03 1,548.000 4,690.44 0147 0196 7322.00 21.00 43.000 903.00
1 1/2-INCH CONDUIT IN TRENCH LF 1,548.000 4,690.44 TYPE B SIGN SF 43.000 903.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0148 0197 7340.00 6.00 420.000 2,520.00 0155 0204 0234 0001.90 1.00 21,225.000 21,225.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 420.000 2,520.00  SIGN DAY EACH 21,225.000 21,225.00
0.000 0.00 3,344.000 3,344.00
0.000 0.00 402.000 402.00
0149 0198 7360.24 1,650.00 2.000 3,300.00 0156 0205 0235 0001.99 1.00 3,702.000 3,702.00
24" SIGN SUPPORT FOOTING EACH 2.000 3,300.00 CONTRACTOR FURNISHED SIGN DAY EACH 3,702.000 3,702.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0199 7390.10 2,000.00 1.000 2,000.00 0157 0206 0236 0002.28 0.20  167,200.000 33,440.00
REMOVE SIGN, POST, AND FOOTING EACH 1.000 2,000.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 167,200.000 33,440.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 10,723.00 0158 0207 0237 0002.30 0.35 23,600.000 8,260.00
Current 10,723.00 PAVEMENT MARKING REMOVAL LF 23,600.000 8,260.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0159 0208 0238 0002.44 0.10  373,200.000 37,320.00
0151 0200 0230 0001.00 550.00 568.000 312,400.00 TEMPORARY PAVEMENT MARKING, TYPE LF 373,200.000 37,320.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 568.000 312,400.00 PAINT 0.000 0.00
CONTROL DEVICES 0.000 0.00 0.000 0.00
0.000 0.00 0160 0209 0239 0002.47 0.01  373,200.000 3,732.00
0152 0201 0231 0001.08 0.50 61,525.000 30,762.50 TEMPORARY PAVEMENT MARKING SURFACE LF 373,200.000 3,732.00
BARRICADE, TYPE II BDAY 61,525.000 30,762.50 REPARATION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0161 0210 0240 0002.97 250.00 135.000 33,750.00
0153 0202 0232 0001.10 2.00 4,988.000 9,976.00 FLASHING ARROW PANEL DAY 135.000 33,750.00
BARRICADE, TYPE IlI BDAY 4,988.000 9,976.00 0.000 0.00
588.000 1,176.00 0.000 0.00
57.000 114.00 0162 0211 0241 0010.04 3,000.00 1.000 3,000.00
0154 02030233 0001.75 2.00 1,700.000 3,400.00 FIELD OFFICE EACH 1.000 3,000.00
TEMPORARY SIGN DAY EACH 1,700.000 3,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0163 0212 0242 0020.00 2.00 6,000.000 12,000.00
TRAINING HOUR 6,000.000 12,000.00
0.000 0.00
0.000 0.00
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Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 5522 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0164 02130243 0030.00 25,000.00 1.000 25,000.00 0173 0222 L006.50 2,500.00 15.000 37,500.00
MOBILIZATION LS 1.000 25,000.00 TEMPORARY SEEDING ACRE 15.000 37,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0165 0214 0244 1017.00 120,000.00 1.000 120,000.00 0174 0223 L007.01 0.35 5,000.000 1,750.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 120,000.00 CONTOUR CULTIVATION OF BACKSLOPES LF 5,000.000 1,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0215 1041.50 3,000.00 18.500 55,500.00 0175 0224 L022.75 3.00 5,000.000 15,000.00
SOIL TACKIFIER ACRE 18.500 55,500.00 TEMPORARY SILT CHECK LF 5,000.000 15,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0167 0216 4022.05 12.00 2,000.000 24,000.00 0176 0225 L022.90 3.00 10,000.000 30,000.00
TEMPORARY SLOPE DRAIN LF 2,000.000 24,000.00 TEMPORARY SILT FENCE LF 10,000.000 30,000.00
0.000 0.00 3,209.000 9,627.00
0.000 0.00 2,020.000 6,060.00
0168 0217 9110.01 200.00 250.000 50,000.00 0177 0226 L022.92 10.00 5,000.000 50,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 50,000.00 TEMPORARY EARTH CHECK LF 5,000.000 50,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0218 9110.02 150.00 50.000 7,500.00 0178 0227 L032.70 250.00 40.000 10,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,500.00 TEMPORARY MULCH TON 40.000 10,000.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0170 0219 9110.03 100.00 250.000 25,000.00 0179 0228 L860.24 500.00 10.000 5,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 25,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 10.000 5,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0171 0220 9110.07 85.00 250.000 21,250.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 21,250.00
0.000 0.00
0.000 0.00
0172 0221 9110.27 200.00 200.000 40,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 40,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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3204 WERNER CONSTRUCTION LLC

Est Number: 0008 Pay Period End Date: 11.12.2016 Est Number: 0008 Pay Period End Date: 11.12.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0180 0229 L860.50 10,000.00 1.000 10,000.00 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
RO COMMTENTS . R0 0000 e ez oo
0.000 0.00 Prpsl Line Nbr 0052 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 1,040,467.50 EstNbr_Adjustment Type Adj Qy Adj Amt Invoice Nbr
Current 1,040,467.50 Stkpl Nbr 1
In place 14,147.00 0002  S.P. Initial Payment 1,530.00 20,961.00 4803/4804
This Estimate 6,576.00 ClassRAggregate
Totals for contract Contracted 26,733,206.48
Current 26,767,259.23 Total for stockpile nbr 1: 1,530.00 $20,961.00
In place 773,915.93 Stkpl Nbr 2
This Estimate 402,075.30 0002  S.P. Initial Payment 1,008.98 10,089.80 126167
ClassRAggregate
Total for stockpile nbr 2: 1,008.98 $10,089.80
Stkpl Nbr 3
0002 S.P. Initial Payment 320.85 3,208.50 126800
ClassRAggregate
Total for stockpile nbr 3: 320.85 $3,208.50
Stkpl Nbr 4
0005 S.P. Initial Payment 254.31 3,684.07 4795/96/97
ClassRAggregate
Total for stockpile nbr 4: 254.31 $3,684.07
Stkpl Nbr 5
0005 S.P. Initial Payment 1,534.29 21,019.76 4807/4808
ClassRAggregate
Total for stockpile nbr 5: 1,534.29 $21,019.76
Stkpl Nbr 6
0005 S.P. Initial Payment 2,006.93 27,494.92 4815/4816
ClassRAggregate
Total for stockpile nbr 6: 2,006.93 $27,494.92
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51522 000

001.12 | PULL BOX, TYPE PB-5

Project 51522 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0136 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 7 Stkpl Nbr 1
0005 S.P. Initial Payment 3,760.34 37,603.40 135702 0008 S.P. Initial Payment 5.00 1,082.48 7/22/16
ClassRAggregate Pullbox
Total for stockpile nbr 7: 3,760.34 $37,603.40 Total for stockpile nbr 1: 5.00 $1,082.48
Stkpl Nbr 8 Total for proposal line nbr 0136: 5.00 $1,082.48
0005 S.P. Initial Payment 1,509.98 20,686.73 4821/4822 Total for item code A001.12: 5.00 $1,082.48
ClassRAggregate \Item Cd \ \Item Desc \
Total for stockpile nbr 8: 1,509.98 $20,686.73 \5001.16 PULL BOX, TYPE PB-6
Stkpl Nbr 9 Project 51522 000
iti 4826/4827
0005 S.P. Initial Payment 1,996.05 27,345.89 Prpsi Line Nbr 0137 Proj Line Nbr
ClassRAggregate
gareg Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 9: 1,996.05 $27,345.89
Stkpl Nbr 1
Stkpl Nbr 10 756151
S.P. Initial Payment 1.00 216.50
0005  S.P.Initial Payment 2,006.93 20,069.30 130723 0008 y
Pullbox
ClassRAggregate
. Total for stockpile nbr 1: 1.00 $216.50
Total for stockpile nbr 10: 2,006.93 $20,069.30
. Total for proposal line nbr 0137: 1.00 $216.50
Total for proposal line nbr 0052: 15,928.66 $192,163.37
. Total for item code A001.16: 1.00 $216.50
Total for item code 3075.46: 15,928.66 $192,163.37
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Detailed breakdown of stockpiled
materials
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A008.99 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 51522 000

A070.10 11 1/2-INCH CONDUIT IN TRENCH

Project 51522 000

Prpsl Line Nbr 0138 Proj Line Nbr Prpsl Line Nbr 0140 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 9.00 17,710.40 74769001 0008  S.P. Initial Payment 1,548.00 803.78 74769001
StreetLightingUnit BuyAmericaCertPS
Total for stockpile nbr 1: 9.00 $17,710.40 Total for stockpile nbr 1: 1,548.00 $803.78
Total for proposal line nbr 0138: 9.00 $17,710.40 Total for proposal line nbr 0140: 1,548.00 $803.78
Total for item code A008.99: 9.00 $17,710.40 Total for item code A070.10: 1,548.00 $803.78
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A020.10 \LIGHTING CONTROL CENTER, TYPE D \ A072.10 \1 1/2-INCH CONDUIT UNDER ROADWAY
Project 51522 000 Project 51522 000
Prpsl Line Nbr 0139 Proj Line Nbr Prpsl Line Nbr 0141 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 1.00 308.98 74769001 0008  S.P. Initial Payment 481.00 214.33 74769001
UniversalMaterial BuyAmericaCertPS
Total for stockpile nbr 1: 1.00 $308.98 Total for stockpile nbr 1: 481.00 $214.33
Total for proposal line nbr 0139: 1.00 $308.98 Total for proposal line nbr 0141: 481.00 $214.33
Total for item code A020.10: 1.00 $308.98 Total for item code A072.10: 481.00 $214.33
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A080.22 'STREET LIGHTING CABLE, NO. 6 BARE

| A700.20 RELOCATE STREET LIGHTING UNIT

Project 51522 000

Project 51522 000

Prpsl Line Nbr 0142 Proj Line Nbr Prpsl Line Nbr 0145 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 2,163.00 617.69 74769001 0008  S.P. Initial Payment 3.00 2,119.73 74769001
ElectricalWireCable ElectricalWireCable
Total for stockpile nbr 1: 2,163.00 $617.69 Total for stockpile nbr 1: 3.00 $2,119.73
Total for proposal line nbr 0142: 2,163.00 $617.69 Total for proposal line nbr 0145: 3.00 $2,119.73
Total for item code A080.22: 2,163.00 $617.69 Total for item code A700.20: 3.00 $2,119.73
ltemCd |ltem Desc Total remaining for contract: $216,472.64
A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 51522 000
Prpsl Line Nbr 0143 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 4,326.00 1,235.38 74769001
ElectricalWireCable
Total for stockpile nbr 1: 4,326.00 $1,235.38
Total for proposal line nbr 0143: 4,326.00 $1,235.38
Total for item code A080.24: 4,326.00 $1,235.38






